precautions.

CONTRACTOR PRODUCTION REPORT DATE
(ATTACH ADDITIONAL SHEETS IF NECESSARY) Jul12,2018
CONTRACT NO TITLE AND LOCATION REPORT NO
N40080-17-C-0505 Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis 033
CONTRACTOR SUPERINTENDENT
Lansdowne Construction Fredrick K. Gerheiser, PE
AM WEATHER PM WEATHER MAX TEMP (F) MIN TEMP (F)
WORK PERFORMED TODAY [ Add || Del |
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS
Activity No
Installing UH piping on UH-3-1 . Pipefitter; Pipefitter
64; 65; 70; 71 g - piping BPI Mechanical pefitter Flp 20
&UH-3-2 Apprentice
JOB WAS A JOB SAFETY MEETING HELD THIS DATE? (e YEs (C no TOTAL WORK HOURS ON JOB
SAFETY (If YES attach copy of the meeting minutes) SITE. 20
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? C ves (@ no THIS DATE, INCL CON'T SHEETS
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK 500
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? C ves (e no sg,%R;TFROM PREVIOUS
(If YES attach statement or checklist showing inspection performed) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT?
(If YES attach description of incident and proposed actions.) F YES (: NO START OF CONSTRUCTION 520
Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED
Ativity No SAFETY REQUIREMENTS HAVE BEEN MET Add
64: 65 70+ 71 Proper wearing and use of PPE; working from a lift while using proper tie-off and wearing of a harness
I I I

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

Add Del

Schedule
Activity No

Submittal #

Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.

Schedule . ; ) .
Activity No Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used
Add [ Del |
Schedule
Activity No REMARKS

No work to be performed on Friday, 7/13, and Monday, 7/16. Will resume on Tuesday, 7/17.

Production goal is to pipe two (2) UHs per day.

Will need access to Sanding Bay (Room 102) starting Monday, 7/23. SCRF needs to provide access for our lift to
that bay in order to begin work on the four UHs in that bay.

Fredrick K. Digitally signed by Fredrick K.

. Gerheiser
Gerhelser Date: 2018.07.12 12:17:41 -04'00" Jul 12,2018
CONTRACTOR/SUPERINTENDENT DATE

4296/2C (9/98)
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